
ALISON FULLER, REALTOR®

208.409.0870

al ison-ful ler@43re.com

Introduction Meeting  
with Builder

Final Plan Meeting/ 
Sign Off on Floor Plan

Three Design Appointments to 
select & finalize all exterior  

& interior selections

Option to schedule third  
party home inspection

Secure Financing/ 
Pre-Approval

Move to Contract/Sign  
Purchase and Sale Agreement

All Design Selections must be 
finalized prior to excavation 

New Home Orientation  
(3-5 Days Prior to Closing)

Choose Floor Plan

Buyers 5% Non-Refundable Consid-
eration Due

On Site Electrical Walk-Through 
with Project Manager

Certificate of Occupancy

Red Line Plans/ 
Make Any Changes

Submit Plans to Lender &  
Apply for Permit (4-8 Weeks)

On Site Trim Walk-Through with 
Project Manager (3-4 Weeks After 

Electrical)

Signing with title company

MOVE IN!

Send to Draftsman

Landscape Walk-Through  
(2-3 Weeks Prior to Closing)

Upon Funding and Recording, we 
will give you your garage code and 

keys will be inside

TYLER BOSIER, REALTOR®

208.890.4657

tyler-bosier@43re.com

Plans Sent to Engineering 
(4-12 Weeks)

Intro email from Interior Designer 
& Project Manager to set up 

Buildertrend & Design 
Appointments


